ep 5, '93 Sep 12,'93
ID | Task Name Duration | W | T | F | s s M| T[w/[T]F]|s S
1 Overhead 22d
2 Proj Office Support 22d
3 CM Support 22d
4 Financial Tracking 22d
5 Planning 12d
6 Proj Plan 5d
8 Software Dev Plan (SDP 7d
12 QA Plan 7d
16 Config Mgt Plan 7d
20 |Requirements 10d
21 Eng Notebook/Studies/C 1d H
23 Software Req Specs (Sk 9d
27 Software System Rev (S¢ 1d Civil Servic
28 Allocated Baseline (ABL) od ‘ 9/17‘
29 | Specifications od
30 Top Level Dsgn (SDD) 1d
32 Int Design Spec (IDS) 9d
36 Data Base Dsgn (DBDD) 9d
40 Sys Op Manual (SOM 1d
42 Software Test Plan (STF 9d
46 Prelim Dsgn Rev (PDR) 1d
47 Prelim Dsgn Baseline (PC od
48 Design 6d
49 Detailed Design (SDD) 6d
53 Software Test Doc (STD 6d
57 Sys Op Manual (SOM) C 6d
60 Critical Design Rev (CDR! 1d
61 Design Baseline (DBL) od
62 Production 2d
63 Program Package 2d
Task P Rolled Up Task e
Project: Progress Rolled Up Milestone <>
Date: Tue 8/4/98 Milestone ‘ Rolled Up Progress
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ep 5, '93 Sep 12,'93
ID | Task Name Duration | W | T | F | s s M| T[w/[T]F][s S
70 Test Bed Development 1d
72 Test Readiness Rev (TRF 1d
73 Product Baseline (PBL) od
74 | System Test 4d
75 Functional Tests 1d
78 Beta Test 1d
80 Certification Test 1d
83 FCA/PCA 1d
84 Certification Review 1d
85 Operational Baseline (OB od
86 Delivery 2d
87 VDD 1d
88 Prepare Distribution Pkgs 1d
89 Mail Pkgs 1d
90 User Support 1d
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Project: Progress Rolled Up Milestone <>
Date: Tue 8/4/98 Milestone ‘ Rolled Up Progress
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Sep 19, '93

Sep 26, '93

Oct 3, '93

M| T|w|[T]F]|Ss

s M [T ]w][T]F]|Ss

s M [T | w][T]F

‘ ‘HI |

e[3]

Civil Service[3]

‘ 9/22

Civil Service[3]

Civil
Civil

Civil

@ 927
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Sep 19, '93 Sep 26, '93 Oct 3, '93
M| Tl w|[T|]F|s|s| mM|[T|w|[T|]F|s|s|mM[T|w]|T]F
-
Civil Service[3]
‘ 9/29
—
-
-
——
- Civil Service[3]
-lCiV“ Service[3]
10/5
Civil Servic
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